

11-4-82

STAT

 P+PD - Status of MBO

Quality Circles

Plans to completed Research 30 November,

Initiate Pilot Program in November (bring  
in a consultant (3-5 cycles))

Commence circles about 20 December  
Continue for a 12 month program and  
make a decision on finalizing the program

Office: OL/P&PD  
 Objective Statement: Conduct a Pilot Quality Circle Program in OL/P&PD  
 Responsible Officer:   
 Significant Funding Amount:  FY 83  
 Quarter Ending: 31 December 1982

O—Scheduled  
 X—Actual

STAT

Activities Planned	Quarter 1			Quarter 2			Quarter 3			Quarter 4		
	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
1. Conduct research		OX										
2. Define requirement		OX										
3. Build management support		OX										
4. Organize Steering Committee/Select Administrative Coordinator(s)		OX										
5. Contract for a consultant		OX										
6. Conduct a Quality of Worklife Survey		OX										
7. Develop Implementation Plan			OX									
8. Publicize program and solicit volunteers			OX									
9. Conduct training			OX									
10. Initiate pilot program			OX									
11. Consultant assessment survey						O			O			
12. Facilitator-Steering Committee status review				O	O	O	O	O	O	O	O	O
13. Pilot program final report												O